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Round Rock, TX 78664 

Tel (512) 671-3434 
Fax (512) 671-3446 

February 2, 2010 
(PBW Project No. 1584) 

Re: January 2010 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of the Respondents LDL Coastal Limited LP (LDL), Chromalloy 
American Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in 
our telephone conversation on August 2, 2005, monthly status reports for a given month will be 
submitted by the 15th of the following month as required in Paragraph 53 of the UAO, rather than 
by the lOth of the following month as indicated in Appendix 1 of the Statement of Work (SOW) 
attached to the UAO. In accordance with the UAO requirements this report addresses the topics 
listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month- The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the 
RifFS Work Plan, including participation in a meeting with EPA and other 
representatives regarding the revised Updated Screening-Level Ecological Risk 
Assessment (SLERA) dated December 22, 2009, and preparation of the Final 
Baseline Human Health Risk Assessment (BHHRA) based on EPA comments on 
an August 31, 2009 draft of that document as provided in your letter dated 
January 14, 2010. 

2. Results of sampling, tests, modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month -No new 
data were received or generated during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of work - The following actions are planned for 
the next two months: 
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• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the 
RifFS Work Plan- performance of additional ecological risk assessment 
activities following EPA review of the revised updated SLERA dated December 
22, 2009, and preparation/submittal of the Final BllliRA. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RifFS activities are 
approximately 80% complete. 

Although not required by the UAO, the Respondents listed above submitted a letter dated 
January 12,2010 providing comments on EPA's December 8, 2009 Draft of an Administrative 
Settlement Agreement and Order on Consent for Removal Action. A Draft Work Plan for that 
Removal Action was subsequently submitted to you on January 14,2010. Based on EPA's 
response to the letter and Draft Work Plan, other activities beyond those described above may be 
performed during the next two months. 

Thank you for the opportunity to submit this status report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor, P.E. 
Principal Engineer 

G & WHEELER, LLC 

cc: Mr. Doug McReynolds- EA Engineering, Science and Technology 
Ms. Luda Voskov- Texas Commission on Environmental Quality 
Mr. Ray Merrell- Sequa Corporation 
Mr. Brent Murray- Environmental Quality, Inc. 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Allen Daniels- LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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